INDIA NON JUDICIAL

Government of Karnataka

e-Stamp

सत्यमेव जयते

Certificate No.	:	IN-KA471712403816570
Certificate Issued Date	:	17-May-2016 10:50 AM
Account Reference	:	NONACC (FI)/ kaksfcl08/ YELAHANKA2/ KA-BN
Unique Doc. Reference	:	SUBIN-KAKAKSFCL08440054015557980
Purchased by	:	MS SATHYA CONSTRUCTIONS
Description of Document	:	Article 12 Bond
Description	:	AGREEMENT
Consideration Price (Rs.)	:	0 (Zero)
First Party	:	BBMP
Second Party	:	MS SATHYA CONSTRUCTIONS
Stamp Duty Paid By	:	MS SATHYA CONSTRUCTIONS
Stamp Duty Amount(Rs.)	:	100 (One Hundred only)

For MAHAYOGI VEMANA SOUHARDA PATTINA SAHAKARI NIYAMITHA, YELAHANKA

AUTHORIZED SIGNATORY

Please write or type below this line

EE/PR/YZ/05/2016-17

Supplementary Agreement

Modified estimate for the work of widening of Road from NH-7 upto SWD bridge along Jakkur Road Near Raithara Santhe in Yelahanka

In Continuation of the agreement, made on the 22nd **day of** June **2016**, between Bruhat Bangalore Mahanagara Palike represented by The Executive Engineer, Project division, Yelahanka NH-7 Road. Bangalore-92 (hereinafter called "the Employer") of the one part and **M/s.Sathya Construction, No.600, Down Bazar Road, Yelahanka, Bangalore-64** (hereinafter called "the Contractor") of the other part.

for Sathya Construction

Proprietor

Executive Engineer
Project Division
Yelahanka Zone
Bangalore

22/6

Statutory Alert:

1. The authenticity of this Stamp Certificate should be verified at "www.shcilestamp.com". Any discrepancy in the details on this Certificate and as available on the website renders it invalid.
2. The onus of checking the legitimacy is on the users of the certificate.
3. In case of any discrepancy please inform the Competent Authority.

Scanned by CamScanner

During the work was in progress the quantities of Asphalt items has been varied according to site conditions and during the inspection done by Local MLA of Yelahanka Assembly Constituency construction of compound wall work was proposed to take up. So because of the changes made for the said work and to take up the additional works, the original estimate has been modified for the amount of **Rs.92,76,303/- (Rupees Ninety Two Lakhs Seventy Six Thousand Three Hundred Three Only) (Earlier the approved tender amount is Rs.86,77,732/- + by utilization of Miscellenous amount of Rs. 14,74,893 the total modified amount obtained is Rs.92,76,303/-)**.

The modified estimate for the work "**Widening of Road from NH-7 upto SWD bridge along Jakkur Road Near Raithara Santhe in Yelahanka**" of **Rs.92,76,303/-** and Extension of Time upto **12.07.2016** has been approved by Chief Engineer, Yelahanka Zone, BBMP vide Para No.183, Dt:20.06.2016. The defect liability period for the above work is 24 months from the date of completion of the work.

1. This Supplementary agreement shall form part and parcel of the existing original agreement No.BBMP/EE(P)/PR/YZ/Agree/01/2014-15, Dated:12.01.2015.
2. All the terms and conditions of contract stipulated in the original agreement dated: 12.01.2015 shall govern the Supplementary agreement.
3. The aforesaid document shall be taken as complementary and mutually explanatory of one another but in the case of ambiguities or discrepancies the stringent of the clauses shall take precedence in the conditions of Contract.

IN WITNESS whereof the Contractor has through his authorized representative set here unto his hand and the Contractor have caused their common seal to be here unto affixed (or has/have set or caused hereunto set his/their hand and seal) this day, month and year first above written.

SIGNED, SEALED AND DELIVERED BY THE

Signature.....

M/s.Sathya Constructions,
No.600, Down Bazar Road,
Yelahanka, Bangalore-64

for Sathya Constructions
Proprietor

In the presence of

1.....

Signature.....

Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore-92

22/6

Executive Engineer
Project Division
Yelahanka Zone
Bangalore

2.....

Scanned by CamScanner